
SITE HISTORY: 

- Operational from 1943 - 1983. Excellent product line, leaders 
in the field, deteriorated with change of ownership. 

- Owners filed for bankruptcy on 10/23/83. Owed the City of 
Newark $118,000 in taxes, enforcement action underway, EPA 
seeking revenues generated upon sale of property. 

- Site location. Situated at the convergence of NJ Turnpike & 
Rt. 1&9, ironbound Newark nearby population of 25,000. 

- NJDEP investigation. Began in 1986, buildings were vandalized, 
vagrants, stray animals prevalent, three fires set, referred to 
EPA 1/14/87. 

EPA PRELIMINARY ASSESSMENT 

- 1/20/87 24 hour site security begins. Windows, doors padlocked. 
-Extensive coordination with NJDEP, Newark Emergency Managment, 

EPA Enforcement, Newark Fire, Hazmat and Police and former 
employees. Gathering previous inventories, product lines and 
processes. 

- Level B entry into all 9 site bldgs. 
- Site assessment: Bldg 30A: Stocked small laboratory, offices, 

decaying from weather. Bldg 25A: Stocked large laboratory, 
completely overturned by vandals, Bldg. 25, top two floors 
vandalized offices, fire hazards, basement under 2 ft of water, 
home to 40 years of sample formulations. Bldg. 26/27 machine 
shop and production area. Bldg. 28, four floor process bldg. 
decaying, slimy crystallized material (pH 2-11) prevalent 
throughout. 55 gallon drums scattered, reaction vessels, 
asbestos piping. Bldg. 28B, under 6-8 inches of crystallized 
slime, hundreds of decaying drums. Bldg. 16, boiler house, 
asbestos piping. Bldg. 16B, machine tool area. Bldg. 24, 
loading area, scattered 55 gallon drums. Shed 1, storage area 
for explosive Material . Shed 2, raw product, 90 drums. 
17 outside'storage tanks, 3000 gallons of sulphuric acid, #6 oil 

- Information compiled into an Action Memo requesting $1,968 
million, $1.6 for mitigation contracting. 

~ 5/27/87 notice letters issued to PRP's. 8/20/87 PRP notifies 
EPA of no action plan. 

EPA CLEANUP ACTIONS 

- 9/1/87, initial ERCS meeting, planning and strategy. Meeting 
with T&D firms, 

- 9/8/87, mobilization, clearing work area, transition sheds,fire 
hazard removal. Alleged exposure of 4 ERCS personnel. ERT analysis. 

- 9/14/87, Utility hookup (water,electric,telephone), all drums 
numbered, freight elevator operational. 

- 9/21/87, temporary lighting, staging,1ogging and sampling of 
bldg 28 drums begins, scraping of gross floor residuals 
begins, mobile lab begins site analysis. 

-9/28/87, CWM chosen for labpacking, 853 drums analyzed. 
-10/5/87, Friable asbestos removed, radioactive material 
discovered, propylene imine removed, pallatized bags staged. 
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926 drums analyzed to date. 
10/12/87, Elevator operator complaint, preparing for lab packs, 
donation of library to NBE, fire hazard removal, basement water 
pumped out. 
10/19/87, removal of catwalks, diagrams for lab packing, 16 
waste streams identified(27,963 gallons), wet vac of basement, 
video set up for lab packing, glassware deconned. 
10/26/87, bulking BNL, wrapping asbestos piping, 9,768 bottles 
identified in basement. 
11/9/87, lab packing operation underway. 
11/23/87, lab packing operation complete. 
12/1/87, 
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